
id

Research 

Ethics 

Committee 

Reference 

Number

Integrated 

Research 

Application 

System 

Number

Name of Trial

First 

Participant 

Recruited?

Date of First 

Participant 

Recruited

Duration 

between 

Date Site 

Selected 

and Date 

Site 

Confirmed

Duration 

between 

Date Site 

Confirmed 

and First 

Participant 

Recruited

Duration 

between 

Date Site 

Selected 

and First 

Participant 

Recruited

Date Site 

Invited

Date Site 

Selected

HRA 

Approval 

Date

Date Site 

Confirmed 

By 

Sponsor

Date Site 

Confirmed

Non-

Confirmation 

Status

Date Site 

Ready To 

Start

Reasons for 

Delay
Comments

Reasons 

for delay 

correspond 

to:

154602 18/SW/0121 239039

Feasibility of a family-

based nutrition and 

physical activity 

intervention in young 

people with familial 

hypercholesterolaemia

: A mixed methods 

study

Yes 06/03/2019 29 14 43 22/01/2019 22/01/2019 08/06/2018 20/02/2019 20/02/2019
Please 

Select...
06/03/2019

Please 

Select...

A - Permissions 

delayed/denied

E - Staff 

availability 

issues

154604 18/SC/0580 235355

FROSTTIE: A 

randomised controlled 

trial of FRenotomy and 

breastfeeding support 

Or breastfeeding 

Support without 

frenotomy to 

investigate 

continuation of 

breastfeeding for 

babies with Tongue-

TIE

Yes 06/11/2019 36 169 205 06/02/2019 15/04/2019 19/12/2018 17/05/2019 21/05/2019
Please 

Select...
19/06/2019

G - No patients 

consented

Lots of patients 

screened, all 

declined or 

ineligible.

Neither

D - Sponsor 

Delays

F - No patients 

seen

D - Sponsor 

Delays

F - No patients 

seen

H - Contracting 

delays

I - Rare 

diseases

154607 18/EE/0095 239387

A Phase 1b-2 Study 

of Niraparib 

Combination 

Therapies for the 

Treatment of 

Metastatic Castration-

Resistant Prostate 

Cancer

No 9 18/12/2018 16/09/2019 15/05/2018 19/09/2019 25/09/2019
Please 

Select...

D - Sponsor 

Delays

Permission given 

by site. No 

greenlight or 

correspondence 

received from 

Sponsor for 

several months 

following this.

Sponsor

154623 18/SC/0242 238151

A phase III 

randomised controlled 

trial of continuous beta-

lactam infusion 

compared with 

intermittent beta-

lactam dosing in 

critically ill patients.

No 01/08/2019 22/10/2019 24/08/2018
Please 

Select...

H - Contracting 

delays
Contract delays Both

25/09/2019 03/10/2019
Please 

Select...
08/10/2019

Contract delays 

from sponsor. 

Rare disease.

Both64 81 145 13/06/2019 31/07/2019 16/01/2018154606 17/NW/0634 209375

A randomized double 

blind placebo 

controlled Phase II 

clinical trial of 

Cediranib and 

Olaparib maintenance 

in advanced recurrent 

Cervical Cancer.

Yes 23/12/2019

24/07/2019 24/07/2019
Please 

Select...
13/09/2019

Delays in 

receiving 

greenlight from 

sponsor. Low 

target for 

recruitment. No 

patients seen.

Sponsor23 147 170 12/04/2018 01/07/2019 03/04/2018154605 18/LO/0071 229507

Adjuvant treatment for 

high-risk triple 

negative breast cancer 

patients with the anti-

pd-l1 antibody 

Avelumab: A phase III 

randomized trial

Yes 18/12/2019

13/05/2019 21/05/2019
Please 

Select...
24/07/2019

Support 

department 

confirmation 

delayed. PI 

Annual leave

NHS 

Provider
82 185 267 28/02/2019 28/02/2019 21/05/2018154603 18/YH/0127 239022

Instantaneous wave-

free ratio guided multi-

vessel 

revascularization 

during percutaneous 

coronary intervention 

for acute myocardial 

infarction

Yes 22/11/2019


